Approved For Release 2009/04/10 : CIA-RDP81B00878R001400010032-6

SEC RET CMCC Doc. No. 151x5.1222

Copy / of 5
Page 1 of 2

D553 7
29 August 1958 LSO/ OFF

Dear Dan:

e

This proposal is in"response to your letter DPS-2144 dated 3 %

July 1958 requesting that we provide a detailed technical description
of our proposed plan to improve Band 1A/1B sensitivity in System 4.

You will recall that on 10 June 1958 we submitted our initial
proposal for this work (CMCC Doc.No. 151x5,1143). Since that time
our experience with this problem has shown that its correction will be
more complex than was initially anticipated. In addition to the first
i-f amplifier frequency drift and second local oscillator frequency
drift which was observed at that time, there now appears to be a de-
crease in gain in the first and second i-f amplifier and a drift in the
cross-over frequency of the AFC discriminator. We propose to re-
design the first and second i-f assemblies of each of these receiving
channels to correct this tendency. In addition, Band 1A/1B receiving
channels have been displaying spurious signals originating in the
second local oscillators. In order to correct this we propose to repackage
the first i-f assemblies on both bands. Both the increased complexity
of the sensitivity problem and the spurious signal problem have been
discussed with Customer representatives, and they are in agreement
with our proposed solution. The accompanying technical proposal de-
scribes these problems and their solution in more detail.

As shown in the enclosed statement of work and delivery
schedule, field modification kits incorporating these changes into all
eight systems can be delivered within twelve weeks after receipt of
authorization to proceed. The preparation of these kits will not affect
present System 4 delivery schedules.
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The accompanylng cost estimate shows the total estimated
25x1 cost of preparing these modification kits to bez The fee at
| 'and the total estimated cost including fee is

25X1 | | This is new work not covered by present contract funding.

Sincerely,

s
v q‘i{;.’ A —
Dean

Enclosures:
Copies 1 - 3 of
CMCC Doc.No. 1132x5.233, Cost Estimate
CMCC Doc.No. 1131x5. 156, Statement of Work
CMCC Doc. No. 1134x5. 80, Delivery Schedule
Copies 1 - 5 of
CMCC Doc. No. 1133x5.69, Technical Proposal

cc: J. L. W. - A. G. O. (Copy4)
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